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TOWN OF NEWBURGH 
PLANNING BOARD 

TECHNICAL REVIEW COMMENTS 
 

PROJECT NAME:  LONGVIEW FARMS 
PROJECT NO.:   06-39 
PROJECT LOCATION: SECTION 20, BLOCK 2, LOT MULTIPLE LOTS /BARBARA DR. EXTENSION 

& HOLMES RD. 
REVIEW DATE:   29 MAY 2025 
MEETING DATE:  5 JUNE 2025 
PROJECT REPRESENTATIVE: TM DEPUY ENGINEERING AND LAND SURVEYING 
 
 

1. The project is a 31-lot subdivision which is seeking an extension of its conditional final approval. 
Four lots were constructed during Phase I.  Project recently received comments from the County 
Health Department date 7 February 2025, requesting extensive retesting of the wells and 
commenting on the subsurface sanitary sewer disposal systems.  The applicant is currently 
addressing comments from the Health Department.  Applicant is seeking 180 day extension 
from 5 June 2025 through December 2025.   

 
 
Respectfully submitted, 
 

MHE Engineering, D.P.C. 
 
 
Patrick J. Hines      Michael W. Weeks, P.E. 
Principal                                                                                      Principal 
 
PJH/ltm     



           T.M. DePUY ENGINEERING AND LAND SURVEYING, P.C. 
 

2656 Route 302 Tele # (845) 361-5421 

MIDDLETOWN, NEW YORK 10941 Fax # (845) 361-5229 

 
 
 

 

       May 5, 2024  

 

 

Hon. John Ewasutyn 

Town of Newburgh Planning Board 
21 Hudson Valley  

Professional Plaza 
Newburgh, New York 12550 

 

Re: Longview Farm 

Town of Newburgh  
 

Dear Mr. Chairman: 

 

On behalf of the new owners, Gemstar Construction Corp, we wish to be placed 

on the June 5, 2025 Planning Board agenda to request an extension of the Resolution 
of Final Subdivision Approval for Longview Farm.   

 

We are awaiting final signoff by the Orange County Health Department.  They 
requested that the on-site test well be re-tested for flow and quality which has delayed 

their approval. 
 

All other items have been completed.   

 
Thank you. 

 

Very truly yours, 
 

 
 
 

THOMAS M. DEPUY, PE/LS 
 

 
           TMD/sld 


